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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Org.

Cristina Bories 11/11/03 03-0749 — | 3019250547 3028 Synergy

8. CCR Title: Synergy IV: Request to install freeware PostgresQL as part of the ESG prototype implementation in the EDF

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date:

Cristina Bories /s/  11/11/03 IN CCR

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).

Art Cohen /s/ 11/11/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

n/a Yes

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

Synergy IV None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
WD_S4 06 Earth Science Gateway Prototype

23. Problem: (use additional Sheets if necessary)
In order to support the testing of WCS COTS, per ccr 03-0743, PostgresQL also needs to be installed in the same machine.
As in the case of WCS, these are not deliverables to the customer as it is strictly a demo-prototype.

24. Proposed Solution: (use additional sheets if necessary)
Install freeware PostgresQL in f0Odps01 in EDF. Installing PostgresQL will support the Synergy capability to serve Data Pool data via
an interoperable WCS.

25. Alternate Solution: (use additional sheets if necessary)
Install Oracle with spatial module (not available)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Inability to continue development for ESG.

27. Justification for Emergency (If Block 15 is “Emergency”):
IONIC is coming on Nov. 17 to install the WCS. Mr. Parafina is coming for five days, from Texas, to support this activity
and it is imperative that he be able to proceed with the testing and training.

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: An ECO needs to be submitted with an 30. Work Assigned To: | 31. CCR Closed Date:
explanation as to the continued need of the S/W after prototype.

32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved |§99/Com|. Disapproved Withdraw Fwd/ESDIS ERB

Darryl Washington /s/ 11/13/03
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03 ECS/EDF/SCDV




